
 

TO: BATA Oversight Committee DATE: December 3, 2008 

FR: Deputy Executive Director W. I.  1256 

RE: Allocation of Toll Bridge Seismic Retrofit Program (SRP) Funds to the San Francisco-
Oakland Bay Bridge West Approach Project - BATA Resolution No. 79, Revised 

The Department of Transportation, Caltrans (Caltrans) has requested a budget change and 
supplemental allocation of $17.0 million in Seismic Retrofit Program (SRP) funds to the 
San Francisco-Oakland Bay Bridge West Approach Seismic Retrofit Project.   
 
Recently, Caltrans has made significant progress on the West Approach project with the 
reopening of the eastbound Sterling Street on-ramp and completion of the final roadway 
overlay on the west span of the Bay Bridge.  By the end of the year, Caltrans plans on 
achieving seismic safety on the project and reopening of the westbound Harrison Street 
off-ramp to downtown San Francisco.  Overall, the contract is expected to be completed 
in January 2009 – seven months early as previously reported. 
 
The requested funds will be utilized to close out the project, including final settlement of 
project changes, claims, and other costs.  These costs were originally anticipated to be 
funded from the sale of excess right-of-way located in San Francisco used for the project.  
At this time, Caltrans is still negotiating the sale of the properties.  In lieu of these funds, 
Caltrans is requesting a supplemental allocation of SRP funds.  When the sales of the 
properties are completed, proceeds from the sales will returned to the SRP contingency 
balance.   
 
The Toll Bridge Program Oversight Committee has reviewed and approved Caltrans 
budget and allocation request for the project. Staff has reviewed Caltrans allocation 
request and concurs with the funding request. 
 

Recommendation 

Staff recommends that the Committee refer BATA Resolution No. 79, Revised, to the 
Authority for approval to update the project budget and allocate $17 million in SRP funds 
to the San Francisco-Oakland Bay Bridge West Approach Seismic Retrofit Project 
contingent upon all proceeds from the sale of excess right-of-way return to the SRP 
contingency balance. 
 
            
       Andrew B. Fremier 
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